# Requirements management

### General

- Limitations: Lim
- Behavioral: actions on Levents / © timer / Walarms
- Documentation: iii human guides / x maintenance procedures / iii environment description / ii further improvements (tech debt)

# Collecting requirements

- **\( \delta \)** Research existed solutions
- 🙉 Discussions
- 🛎 Surveys
- Read documentation

#### Helpers:

- 💪 Prototypes
- Benchmarks
- 割 Various diagrams (UML)
- March Involving SMEs
- Signature Sign
- 🤦 Excel

## Jira



User story - Human wishes

Task - Engineer's steps

In story points estimation with team and rough time finalization

- Elient involvement into prioritization
- Implementation reporting and demos
- Tanban or Scrum based process
- Velocity calculation and deadline adjustments

## Jira-based helpers

- Reporting tools
- 🔯 Board configuration
- Structures
- Wallboard
- A Naming convention (titles, labels, sprint names)
- → API (for excel)
- Reports-tests to check agreed conventions.